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Step One: Parkland Acquisition and Initial Environmental Review

Acquire park land through Quimby dedication or purchase
Park land must comply with CSD standards

Review previous environmental information

Process any Federal environmental permits

CSD Board accepts deed

Step Two: Public Involvement

Includes public workshops, user group meetings,
website interaction, ongoing public feedback
Staff develops a master plan based on stakeholder consensus

m Step Three: Environmental Documentation (CEQA)

Potential impacts identified and mitigated
Environmental document and permitting (if required)

m Step Four: Master Plan and Environmental Document Approval

CSD Board reviews and approves environmental document
and Master Plan

m Step Five: Design Development & Construction Documents

Design development to refine master plan
Preparation of construction documents: plans, specifications, and estimates

Step Six: Plan Review and Permits

Construction documents submitted to outside agencies for approval

m Step Seven: Bid and Award of Contract

Advertisement of bid and bid opening
Staff reviews bids for compliance
CSD Board awards contract to lowest responsible bidder

Step Eight: Construction

Sign agreements, analyze insurances, and arrange pre-construction meetlng
Contractor on site building the park

Step Nine: Establishment Period

Plant establishment/grow-in period

Step Ten: Park Dedication

Grand opening

Average Time Required to Build a Park = 2 Years 3 Months * (Small Park Project)

3 Years 6 Months * (Large Park Project)



